

TABLE 1 MCARTHUR RIVER MINE INDEPENDENT ENVIRONMENTAL MONITOR 2009 TIMETABLE

Task	Key Deadlines	Week beginning	16/3/09	23/3/09	30/3/09	6/4/09	13/4/09	20/4/09	27/4/09	4/5/09	11/5/09	18/5/09	25/5/09	1/6/09	8/6/09	15/6/09	22/6/09	29/6/09	6/7/09	13/7/09	20/7/09	27/7/09	3/8/09	10/8/09	17/8/09	24/8/09	31/8/09	7/9/09	14/9/09	21/9/09	28/9/09	5/10/09	12/10/09	19/10/09	26/10/09	Nov-09	7/12/09				
1.0 Project de-briefing meeting in Darwin																																									
1.1 Request for technical monitoring documents for the 2008 Operational Year Period.																																									
1.2 IM to advise MRM and DRDPFR of review focus areas for the 2008 Operational Year Report.																																									
1.3 Request for procedural and compliance documents for the 2008 Operational Year Period.																																									
2.0 Dry season inspection of mine including:	15-19 Jun 09																																								
2.1 Inspection of monitoring locations, completed river diversion works, OEF, etc	15-19 Jun 09																																								
2.2 Viewing of compliance and technical documents at MRM	15-19 Jun 09																																								
3.0 Request for additional documents viewed during inspection.																																									
3.1 deadline for receipt of additional documents is 10 July 2009	10 Jul 09																																								
4.0 Preparation of technical report																																									
5.0 Finalisation of technical report																																									
5.1 Issue of final report to the Minister by the 28 August 2009	28 Aug 09																																								
6.0 Preparation of community reports and posters																																									
7.0 Presentation of report in Borroloola in October following the Minister's approval																																									
8.0 On-going review of 2007-2008 data and advice on issues arising during 2009 that require attention																																									
9.0 IM Meeting in Darwin with MRM and DRDPFR to discuss the 2008 Operational Year Report and works for 2010.	7-Dec-09																																								